
CONESTOGA-ROVERS
& ASSOCIATES

EPA Region 5 Records Ctr.

301333

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

REF. NO.: 042192-03

DATE: September 27, 2007

TO: Ms. Sharon Newlon

FROM: Garth Daley/ko/118

C.C.: RRG/CIayton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Status Report # 23 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII,
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/CIayton) Site dated October 28,
2005. The reporting period for this twenty-third Monthly Status Report is August 27, 2007, through
September 21, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/CIayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 22 was submitted to U.S. EPA on August 31, 2007.

Please note that the weeks of August 6 - 10, 2007, August 13 - 17, 2007 and August 20 - 24, 2007 were
incorrectly reported as being weeks # 89 through 91 in the respective Weekly Summaries included with
Status Report # 22. Those time periods should have been weeks # 88 through 90, respectively.

During a review of the project file, errors were noted in Status Report #5 (submitted to U.S. EPA on March
31, 2006). These errors are related to an incorrect sample date being given for the waste characterization
samples collected from the contents of tank 13 and stockpiled concrete debris generated during the
demolition of the tank farm walls across the Site. As presented in paragraph 3 of Section 1.2 of the report
and on the separations sheets for Appendices F and G of the report, the samples in question were collected
on March 2, 2006. However, as presented in the Weekly Summary for week of February 27 - March 3, 2006
(Appendix A of the report) and the provided analytical reports, the correct sample collection date are March
3, 2006. It should be noted that the collection of the concrete sample was not discussed in the Weekly
Summary report.

ISO 9OO1
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1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the submission of Status Report
• 22, and performing miscellaneous administrative tasks related to the project documents and records
generated to date. Additional details of the completed tasks are provided for review in this report, as well
as in select attachments to this report.

A weekly summary of activities appears below.

• During the week of August 27, 2007 (August 27 - August 31, 2007), the primary activities that were
performed centered on the development of Status Report # 22. No Site visits were initiated during the
week of August 27, 2007;

• The key activity completed during the week of September 3, 2007 involved the review and organization
of various project documents that have been compiled and/or generated during the completion of
on-Site activities. No Site visits were initiated during the week of September 3, 2007;

• For the week of September 10, 2007, the primary focus of Site-related activities was the continued
review and organization of project records and documents; and

• The continued review and assembly of the various documents generated during the completion of the
on-Site activities was the focus of Site-related actions performed during the week of September 17, 2007.
No Site visits were scheduled or completed during the week.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for August 27 - 31, 2007; Appendix B - Weekly Summary
of Site Activities for September 3-7, 2007; Appendix C - Weekly Summary of Site Activities for September
10 - 14, 2007; and Appendix D - Weekly Summary of Site Activities for September 17 - 21, 2007.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by The Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has
been used for the performance of waste characterization sample analysis to assist with/complete waste
disposal activities.

No samples were collected during the reporting period. Also, no analytical data from previously collected
samples were received during the reporting period.
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1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS. RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no technical
problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no analytical data were received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (September 24, 2007, through October 26, 2007), the following
activities are anticipated:

• Oversight of the second round of groundwater sampling from the Sauget Area 2 well cluster located
along the western Site boundary;

• Removal for the remaining wood waste roll off container will/may be scheduled;

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
activities discussed above and weather conditions; and

• Site restoration activities will be completed, as needed.

4.2 SAMPLING AND ANALYSIS

The Sauget Area 2 Group has requested and received Site access approval to collect a second round of
groundwater samples from the RRG/Clayton Site during the upcoming report period. Once a mutually
convenient date has been determined, sample collection will be completed for the 3 groundwater
monitoring wells that were installed along the western boundary of the Site in June 2006. CRA will provide
oversight of this sampling event on behalf of The Respondents, as well as collect sample splits.
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4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the removal of wood waste from the Site for disposal at the Milam Landfill facility in East St. Louis, Illinois
and limited Site restoration activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration Expected Start Date

Continue Stormwater Control Measures As needed/ongoing September 24, 2007

Continue Technical Design and Construction
Scheduling of Profile of the Landfill Cap Ongoing/30 days September 24, 2007

Initiate Wood Waste Removal Activities Ongoing/30 days September 24, 2007

Initiate Site Restoration Activities Ongoing/30 days September 24, 2007

Submit Status Report #24 1 day October 31, 2007

Attachments



FIGURE 1

SITE MAP
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR AUGUST 27 - 31, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley/lg/114 DATE: September 27,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For August 27 -31, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninety-first week (the period August 27 through 31, 2007) is presented below.

Date
August 27, 2007

August 28, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous
Mobilization Activities

Activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents began development
of the monthly Status Report
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

EQUAL F.MPLOYMENTOPPORTUNITY EMPLOYER

ISO 9OO1



CRA MEMORANDUM Page 2

Date
August 28, 2007

August 29, 2007

August 30, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

Activity
No on Site START presence due to no scheduled on
Site activities. The Respondents continued
development of the monthly Status Report
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents continued
development of the monthly Status Report
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents continued
development of the monthly Status Report
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date
August 30, 2007

August 31, 2007

Tasks
AST Sampling/Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report # 22 to U.S. EPA/OSC Turner
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 3-7, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF.NO.: 042192-03

FROM: Garth Daley/lg/115 DATE: September 27,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For September 3-7,2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/CIayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninety-second week (the period September 3 through 7, 2007) is presented below.

Date
September 3, 2007

September 4, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation

Activity
No activity - Labor Day Holiday
No activity - Labor Day Holiday

No activity - Labor Day Holiday
No activity - Labor Day Holiday
No activity - Labor Day Holiday

No activity - Labor Day Holiday

No activity - Labor Day Holiday
No activity - Labor Day Holiday

No activity - Labor Day Holiday
No activity - Labor Day Holiday
No activity

No on Site START presence due to no scheduled on
Site activities. The Respondents contacted START
Bob Hill to report project status update
No on Site activity

EQUAL EMPLOYMENTOPFORTLINIT^' EMPLOYER

. . _ .

ISO 9OO1
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Date
September 4, 2007

September 5, 2007

September 6, 2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents were informed via
electronic mail of the resignation of Bob Hill and the
subsequent assignment of Tom Binz as the
designated project START. The Respondents
subsequently contacted START Binz via telephone
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date
September 6, 2007

September 7, 2007

Tasks
AST Sampling/Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 10 - 14, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/ Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/116

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For September 10 -14, 2007

REF. NO.: 042192-03

DATE: September 27, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clay ton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninety-third week (the period September 10 through 14, 2007) is presented below.

Date
September 10,
2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity

No on Site START presence due to no scheduled on
Site activities. The Respondents contacted START
Binz via telephone to follow up on the recent project
staffing change
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9OO1
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Date
September 11,
2007

September 12,
2007

September 13,
2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation

Activity
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
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Date
September 13,
2007

September 14,
2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 17 - 21, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF.NO.: 042192-03

FROM: Garth Daley/Ig/117 DATE: September 27,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For September 17 - 21, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninety-fourth week (the period September 17 through 21, 2007) is presented below.

Date
September 17,
2007

September 18,
2007

Tasks
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Activity
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9001
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Date
September 18,
2007

September 19,
2007

September 20,
2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

Activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date
September 20,
2007

September 21,
2007

Tasks
AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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CURRENT SITE CONDITIONS
RRG/CLAYTON CHEMICAL

Sauget, Illinois
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